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From fiscal years 1993 through 2002, eight federal agencies and one state 
agency collectively spent $576 million to conduct mission-related scientific 
research, monitoring, and assessment in support of the restoration of the 
South Florida ecosystem. With this funding, which was almost evenly split 
between the federal agencies and the state agency, scientists have made 
progress in developing information—including information on the past, 
present, and future flow of water in the ecosystem—for restoration. 
 
While some scientific information has been obtained and understanding 
of the ecosystem improved, key gaps remain in scientific information 
needed for restoration. If not addressed quickly, these gaps could hinder 
the success of restoration. One particularly important gap is the lack of 
information regarding the amount and risk of contaminants, such as 
fertilizers and pesticides, in water and sediment throughout the ecosystem. 
 
The South Florida Ecosystem Restoration Task Force—comprised of 
federal, state, local, and tribal entities—is responsible for coordinating the 
South Florida ecosystem restoration initiative. The Task Force is also 
responsible for coordinating scientific activities for restoration, but has yet 
to establish an effective means of doing so. In 1997, it created the SCT to 
coordinate the science activities of the many agencies participating in 
restoration. However, the Task Force did not give the SCT clear direction 
to carry out its responsibilities in support of the Task Force and restoration. 
Furthermore, unlike the full-time science coordinating bodies created for 
other restoration efforts, the SCT functions as a voluntary group with no 
full-time and few part-time staff. Without an effective means to coordinate 
restoration, the Task Force cannot ensure that restoration decisions are 
based on sound scientific information. 
 
Past, Present, and Future Flow of Water in South Florida 
 

 

Restoration of the South Florida 
ecosystem is a complex, long-term 
federal and state undertaking that 
requires the development of 
extensive scientific information. 
GAO was asked to report on the 
funds spent on scientific activities 
for restoration, the gaps that exist 
in scientific information, and the 
extent to which scientific activities 
are being coordinated. 

 

To improve the coordination of 
scientific activities for the South 
Florida ecosystem restoration 
initiative, GAO recommends that 
as chair of the South Florida 
Ecosystem Restoration Task Force 
(Task Force), the Secretary of the 
Interior 
• clarify the plans and 

documents the Science 
Coordination Team (SCT) 
needs to complete and the 
time frames for completing 
them; 

• evaluate staffing needs of the 
SCT and allocate sufficient 
staff to carry out its duties; and

• take measures to improve the 
working relationship between 
the Task Force and the SCT. 

 
In commenting on the draft report, 
the Department of the Interior 
agreed with the premises of the 
report that scientific activities need 
to be better coordinated and that 
the SCT’s role needs to be clarified. 
Interior stated that the Task Force 
would ultimately review GAO’s 
recommendations and approve 
actions, as warranted. 

 
 

www.gao.gov/cgi-bin/getrpt?GAO-03-518T. 
 
To view the full report, including the scope 
and methodology, click on the link above. 
For more information, contact Barry T. Hill at 
(202) 512-3841. 
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Mr. Chairman and Members of the Subcommittee: 

The South Florida ecosystem restoration initiative seeks to restore the 
vast, mixed wetland habitat of South Florida—including the Everglades. 
Restoration efforts are expected to cost $15 billion and take as long as 
50 years to complete, and the ecological effects of these efforts may not 
be known until many years thereafter. Because of the long-term, complex 
nature of the initiative, the South Florida Ecosystem Restoration Task 
Force (Task Force)—the group of federal, state, local, and tribal entities 
that Congress formally established in 1996 to coordinate the restoration 
efforts—determined that restoration decisions should be based on sound 
scientific information. To coordinate scientific activities for the initiative, 
in 1997, the Task Force created the Science Coordination Team (SCT).1 
Because of the urgency to move forward with the initiative, complete 
scientific information may not be available when restoration decisions 
must be made. Recognizing that scientific information may be incomplete 
and uncertain, the Task Force has endorsed “adaptive management.” This 
approach requires scientific information to be updated throughout the 
restoration and provides flexibility to make changes to restoration 
projects and plans as needed. 

The Members of this Subcommittee have had a long-standing interest in 
the restoration initiative and recognize that science plays a critical role in 
the success of restoration. Multiple federal and state agencies that are 
involved in the initiative develop scientific information for restoration. 
These agencies conduct scientific research, monitoring, and assessments 
of environmental and other conditions in support of their individual 
agency goals, mandates, and missions. We are here to discuss our report 
being released today on (1) federal and state agency funding for scientific 
activities related to the restoration and the progress made in developing 
scientific information for the restoration, (2) gaps in scientific information 
needed for restoration, and (3) coordination of scientific information 
for restoration.2 

 

                                                                                                                                    
1 In 1993, the Task Force—which at the time was only a federal group—formed a Science 
Subgroup; this team was subsequently reformed as the Science Coordination Team.  

2 U.S. General Accounting Office, South Florida Ecosystem Restoration: Task Force Needs 

to Improve Science Coordination to Increase the Likelihood of Success, GAO-03-345, 
(Washington, D.C.: Mar. 18, 2003). 

http://www.gao.gov/cgi-bin/getrpt?GAO-03-345
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Federal and state agencies have already committed considerable funds to 
develop scientific information to support South Florida ecosystem 
restoration decisions, a trend that is expected to continue. Since 1993, 
eight federal agencies and one key state agency spent $576 million to 
develop scientific information in support of the restoration initiative.3 The 
eight federal agencies spent a total of $273 million of which, the largest 
federal participant—the Department of the Interior—spent $139 million. In 
addition, the State of Florida’s South Florida Water Management District 
(District) spent over $303 million on scientific activities related to 
restoration. With this federal and state funding, agencies have made 
progress in developing scientific information and tools necessary for 
restoration. 

Although agencies have developed some of the information that is needed 
to facilitate restoration efforts, key gaps remain, that if not addressed 
quickly, could hinder the success of particular projects as well as affect 
the health of the entire ecosystem. One particularly important gap is the 
lack of information regarding the amount and risk of contaminants, such 
as fertilizers and pesticides, in water and sediment throughout the 
ecosystem. If this information is not available, scientists cannot determine 
whether fish and other organisms are being harmed by these contaminants 
or whether the redistribution of water will introduce potentially harmful 
contaminants to parts of the ecosystem that are relatively undisturbed. 

Because multiple agencies conduct scientific activities for a variety of 
purposes under the restoration initiative, coordination is necessary to 
ensure that gaps in information are addressed and that important scientific 
information is synthesized and made available to managers. However, the 
Task Force has yet to establish an effective means of coordination. The 
SCT—the group created by the Task Force to coordinate scientific 
information for the restoration—has been limited in carrying out its 
coordination responsibilities by a number of factors. First, the SCT has not 
been given clear direction on what it is expected to accomplish. Second, it 
has no processes to ensure that key management issues that need to be 
addressed in science planning are identified or that critical science issues 
that require synthesis to provide input into restoration decisions are 

                                                                                                                                    
3 All funds have been adjusted to 2002 dollars. Throughout this report, we refer 
to fiscal years unless otherwise noted. Both the federal and South Florida Water 
Management District fiscal years run from October through September. 

Summary 
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prioritized. Finally, the SCT lacks the resources it needs to adequately 
carry out its broad responsibilities. 

Until the Task Force addresses these limitations, the coordination of 
scientific activities is not likely to materially improve. The SCT will 
continue to be limited in its capacity to help ensure that (1) scientific 
gaps are filled, (2) progress toward restoration is monitored, and 
(3) adjustments to restoration projects and plans are made as needed. 
Without effective coordination of scientific activities, the Task Force has 
scant assurance that the scientific information needed to make key 
restoration decisions will be made available, thus decreasing the 
likelihood that restoration of the South Florida ecosystem will be 
successful. Although we found poor coordination of scientific activities 
and gaps in scientific information for restoration, we are not advocating 
the initiative be delayed. Rather, we believe that restoration projects and 
plans should move forward, given the Task Force’s commitment to 
adaptively manage the restoration, and are therefore making 
recommendations to improve coordination. Specifically, we are 
recommending that the Secretary of the Interior, as chair of the South 
Florida Ecosystem Restoration Task Force, clarify the broad 
responsibilities of the SCT and evaluate the SCT’s staffing needs, ensuring 
that the SCT has sufficient resources to carry out its responsibilities. In 
commenting on a draft of our report, the Department of the Interior—as 
chair of the Task Force—largely agreed with our recommendations, but 
stated that the Task Force itself will ultimately make the decision on the 
actions taken to address these recommendations. 

 
The South Florida ecosystem encompasses a broad range of natural, 
urban, and agricultural areas surrounding the remnant Everglades. Before 
human intervention, freshwater in the ecosystem flowed south from Lake 
Okeechobee to Florida Bay in a broad, slow-moving sheet, creating the 
mix of wetlands that form the ecosystem. These wetlands, interspersed 
with dry areas, created habitat for abundant wildlife, fish, and birds. 

The South Florida ecosystem is also home to 6.5 million people and 
supports a large agricultural, tourist, and industrial economy. To facilitate 
development in the area, in 1948, Congress authorized the U.S. Army 
Corps of Engineers to build the Central and Southern Florida Project—a 
system of more than 1,700 miles of canals and levees and 16 major pump 
stations—to prevent flooding and intrusion of saltwater into freshwater 
aquifers on the Atlantic coast. The engineering changes that resulted from 
the project, and subsequent agricultural, industrial, and urban 

Background 
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development, reduced the Everglades ecosystem to about half its original 
size, causing detrimental effects to fish, bird, and other wildlife habitats 
and to water quality. Figure 1 shows the historic and current flows of the 
Everglades ecosystem as well as the proposed restored flow. 

Figure 1: The Everglades—Past, Present, and Future 
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Efforts to reverse the detrimental effects of development on the ecosystem 
led to the formal establishment of the Task Force, authorized by the Water 
Resources Development Act (WRDA) of 1996. The Task Force, charged 
with coordinating and facilitating the restoration of the ecosystem, 
established three overall goals to: 

• Get the water right: restore more natural hydrologic functions to the 
ecosystem while providing adequate water supplies and flood control. The 
goal is to deliver the right amount of water, of the right quality, to the right 
places at the right times. 

• Restore, protect, and preserve the natural system: restore lost and 
altered habitats and change current land use patterns. Growth and 
development have displaced and disconnected natural habitats and the 
spread of invasive species has caused sharp declines in native plant and 
animal populations. 

• Foster the compatibility of the built and natural systems: find 
development patterns that are complementary to ecosystem restoration 
and to a restored natural system. 
 
Figure 2 shows the relationship of the agencies participating in 
restoration, the Task Force, and the three restoration goals. 

Figure 2: The South Florida Ecosystem Restoration Task Force Membership and Goals 
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Because of the complexity of the ecosystem and efforts underway to 
restore it, and the urgency to begin the long-term ecosystem restoration 
effort, not all of the scientific information that is needed is available to 
make restoration decisions. As a result, scientists will continually need to 
develop information and restoration decision makers will continually need 
to review it. According to the Task Force, scientists participating in 
restoration are expected to identify and determine what information is 
needed to fill gaps in scientific knowledge critical to meeting restoration 
objectives and provide managers with updated scientific information for 
critical restoration decisions. Generally, decisions about restoration 
projects and plans have been—and will continue to be—made by the 
agencies participating in the restoration initiative. To provide agency 
managers and the Task Force with updated scientific information, the 
Task Force has endorsed adaptive management, a process that requires 
key tools, such as models, continued research, and monitoring plans. 

Federal and state agencies spent $576 million from fiscal years 1993 
through 2002 to conduct mission-related scientific research, monitoring, 
and assessment in support of the restoration of the South Florida 
ecosystem. Eight federal departments and agencies spent $273 million 
for scientific activities, with the Department of the Interior spending 
$139 million (about half) of the funds. The level of federal expenditures, 
which increased by over 50 percent in 1997, has since remained relatively 
constant. The South Florida Water Management District—the state agency 
most heavily involved in scientific activities for restoration—spent 
$303 million from 1993 through 2002. The District’s expenditures have 
increased steadily since 1993, with significant increases in 2000 and 2002. 
Figure 3 shows the total federal and state expenditures for scientific 
activities related to restoration over the last decade. 

Federal and State 
Agencies Spent 
$576 Million on 
Scientific Activities 
for the South Florida 
Ecosystem and 
Made Progress in 
Some Areas 
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Figure 3: Federal and State Expenditures for Scientific Activities for South Florida Restoration, 
Fiscal Years 1993 through 2002 

 

Eight federal agencies are involved in scientific activities for the 
restoration: the Department of the Interior’s U.S. Geological Survey, 
National Park Service, Fish and Wildlife Service, and Bureau of Indian 
Affairs; the Department of Commerce’s National Oceanic and Atmospheric 
Administration; the Department of Agriculture’s Agricultural Research 
Service; the U.S. Army Corps of Engineers; and the Environmental 
Protection Agency. 

Within the Department of the Interior, four agencies spent $139 million on 
scientific activities. The U.S. Geological Survey spent over half of the 
Interior funding, or $77 million, primarily on its Placed-Based Studies 
Program, which provides information, data, and models to other agencies 
to support decisions for ecosystem restoration and management. The 



 

 

Page 8 GAO-03-518T  South Florida Restoration 

 

National Park Service spent about $48 million for the Critical Ecosystem 
Studies Initiative (CESI), a program begun in 1997 to accelerate research 
to provide scientific information for the restoration initiative. The National 
Park Service used CESI funding to support research (1) to characterize the 
ecosystem’s predrainage and current conditions and (2) to identify 
indicators for monitoring the success of restoration in Everglades National 
Park, other parks, and public lands and to develop models and tools to 
assess the effects of water projects on these natural lands. Of the 
remaining Interior funding, the Fish and Wildlife Service and the Bureau of 
Indian Affairs spent $10 million and $3 million, respectively. 

Four agencies spent the other federal funds—$134 million. The Corps 
of Engineers and the National Oceanic and Atmospheric Administration 
spent approximately $37 million each, primarily on research activities. 
Two other federal agencies—the Agricultural Research Service and the 
Environmental Protection Agency—spent the remaining $60 million in 
federal funds. 

In addition to the $273 million spent by federal agencies, the State of 
Florida’s South Florida Water Management District provided $303 million 
for such activities from 1993 to 2002. The District spent much of its 
funding on scientific activities related to water projects in line with its 
major responsibility to manage and operate the Central and Southern 
Florida Project and water resources in the ecosystem. 

With these federal and state expenditures, scientists have made some 
progress in developing scientific information and adaptive management 
tools. In particular, scientists now better understand the historic and 
current hydrological conditions in the ecosystem and developed models 
that allow them to forecast the effects of water management alternatives 
on the ecosystem. Scientists also made significant progress in developing 
information on the sources, transformations, and fate of mercury—a 
contaminant that affects water quality and the health of birds, animals, and 
humans—in the South Florida ecosystem. Specifically, scientists 
determined that atmospheric sources account for greater than 95 percent 
of the mercury that is added to the ecosystem. In addition, scientists made 
progress in developing (1) a method that uses a natural predator to control 
Melaleuca, an invasive species, and (2) techniques to reduce high levels of 
nutrients—primarily phosphorus—in the ecosystem. 
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While scientists made progress in developing scientific information, they 
also identified significant gaps in scientific information and adaptive 
management tools that, if not addressed in the near future, will hinder the 
overall success of the restoration effort. We reviewed 10 critical 
restoration projects and plans and discussed the scientific information 
needs remaining for these projects with scientists and project managers. 
On the basis of our review, we identified three types of gaps in scientific 
information: (1) gaps that threaten systemwide restoration if they are not 
addressed; (2) gaps that threaten the success of particular restoration 
projects if they are not addressed; and (3) gaps in information and tools 
that will prevent restoration officials from using adaptive management to 
pursue restoration goals. 

An example of a gap that could hinder systemwide restoration is 
information on contaminants, such as fertilizers and pesticides. Scientists 
are concerned that the heavy use of fertilizers and pesticides—which are 
transported by water and soil and are deposited in sediments—near 
natural areas in South Florida increases the discharge of chemical 
compounds into these areas. Contaminants are absorbed by organisms 
such as aquatic insects, other invertebrates, and fish that live in the water 
and sediment, affecting the survival and reproduction of these organisms 
and those that feed on them. Scientists need information on the amount of 
contaminants that could be discharged into the environment, the amounts 
that persist in water and sediment, and the risks faced by organisms living 
in areas with contaminants—even low levels of contaminants on a long-
term basis. If this information is not available, scientists cannot determine 
whether contaminants harm fish and other organisms or whether the 
redistribution of water will introduce potentially harmful contaminants to 
parts of the ecosystem that are relatively undisturbed. 

An example of a gap that could hinder the progress of a specific project is 
information needed to complete the Modified Water Delivery project, 
which has been ongoing for many years and has been delayed primarily 
because of land acquisition conflicts. The Modified Water Delivery project 
and a related project in the Comprehensive Everglades Restoration Plan 
are expected, among other purposes, to increase the amount of water 
running through the eastern part of Everglades National Park and restore 

Gaps Remain in 
the Scientific 
Information Needed 
for Restoration 
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the “ridge and slough” habitat.4 However, scientists identified the need for 
continued work to understand the role of flowing water in the creation of 
ridge and slough habitat. If the information is not developed, the project 
designs may be delayed or inadequate, forcing scientists and project 
managers to spend time redesigning projects or making unnecessary 
modifications to those already built. 

An example of a gap in key tools needed for adaptive management is the 
lack of mathematical models that would allow scientists to simulate 
aspects of the ecosystem and better understand how the ecosystem 
responds to restoration actions. Scientists identified the need for several 
important models including models for Florida Bay, Biscayne Bay, and 
systemwide vegetation. Without such tools, the process of adaptive 
management will be hindered because scientists and managers will be less 
able to monitor and assess key indicators of restoration and evaluate the 
effects created by particular restoration actions. 

 
The Water Resources Development Act of 1996 requires the Task Force 
to coordinate scientific research for South Florida restoration; however, 
the Task Force has not established an effective means to do so, 
diminishing assurance that key scientific information will be developed 
and available to fill gaps and support restoration decisions. The SCT’s 
main responsibilities are planning scientific activities for restoration, 
ensuring the development of a monitoring plan, synthesizing scientific 
information, and conducting science conferences and workshops on major 
issues such as invasive species and sustainable agriculture. As the 
restoration has proceeded, other groups have been created to manage 
scientific activities and information for particular programs or issues, but 
these groups are more narrowly focused than the SCT. These groups and a 
more detailed discussion of their individual purposes appear in appendix I. 

                                                                                                                                    
4 This habitat contains slightly elevated, north-south ridges dominated by sawgrass, 
interspersed with sloughs, which are open water areas with sparse vegetation. It may also 
have “tree islands,” which have woody vegetation more suited to dry areas than wetlands 
and serve as important habitat for some species. High water levels have destroyed many 
tree islands, areas that scientists and others seek to restore. 

The Restoration 
Initiative Lacks 
an Effective Means to 
Coordinate Scientific 
Activities 



 

 

Page 11 GAO-03-518T  South Florida Restoration 

 

Although the Task Force created the SCT as a science coordination group, 
it established the group with several organizational limitations, 
contributing to the SCT’s inability to accomplish several important 
functions. Specifically, the Task Force did not: 

• Provide specific planning requirements, including requirements for a 

science plan or comprehensive monitoring plan. A science plan would 
(1) facilitate coordination of the multiple agency science plans and 
programs, (2) identify key gaps in scientific information and tools, 
(3) prioritize scientific activities needed to fill such gaps, and 
(4) recommend agencies with expertise to fund and conduct work to fill 
these gaps. In addition, a comprehensive monitoring plan would support 
the evaluation of restoration activities. This plan would identify measures 
and indicators of a restored ecosystem—for all three goals of 
restoration—and would provide scientists with a key tool to implement 
adaptive management. 

• Establish processes that (1) provide management input for science 

planning and (2) identify and prioritize scientific issues for the SCT to 

address in its synthesis reports. Scientists and managers have both noted 
the need for an effective process that allows the Task Force to identify 
significant restoration management issues or questions that scientific 
activities need to address. In addition, a process used to select issues for 
synthesis reports needs to be transparent to members of the SCT and the 
Task Force and needs to facilitate the provision of a credible list of issues 
that the SCT needs to address in its synthesis reports. One way that other 
scientific groups involved in restoration efforts, such as the Chesapeake 
Bay effort, address transparency and credibility is the use an advisory 
board to provide an independent review of the scientific plans, reports, 
and issues. 

• Provide resources for carrying out its responsibilities. Only two 
agencies—the U.S. Geological Survey and the South Florida Water 
Management District—have allocated some staff time for SCT duties. In 
comparison, leaders of other large ecosystem restoration efforts—the San 
Francisco Bay and Chesapeake Bay area efforts—have recognized that 
significant resources are required to coordinate science for such efforts. 
These scientists and managers stated that their coordination groups have 
full-time leadership (an executive director or chief scientist), several full-
time staff to coordinate agencies’ science efforts and develop plans and 
reports, and administrative staff to support functions. 
 
To improve the coordination of scientific activities for the South Florida 
ecosystem restoration initiative, we recommended in our report—released 
today—that the Secretary of the Interior, as chair of the Task Force, take 
several actions to strengthen the SCT. First, the plans and documents to be 
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produced by the SCT should be specified, along with time frames for 
completing them. Second, a process should be established to provide Task 
Force input into planning for scientific activities. Third, a process—such 
as independent advisory board review—should be established to prioritize 
the issues requiring synthesis of scientific information. Finally, an 
assessment of the SCT’s resource needs should be made and sufficient 
staff resources should be allocated to SCT efforts. In commenting on a 
draft of our report, the Department of the Interior agreed with the 
premises of our report that scientific activities for restoration need to be 
better coordinated and the SCT’s responsibilities need to be clarified. 
However, Interior noted that the Task Force itself will ultimately need to 
agree on the actions necessary to strengthen the SCT. Although Interior 
agreed to coordinate the comments of the Task Force agencies, it could 
not do so because this would require the public disclosure of the 
draft report. 

Mr. Chairman, this concludes my formal statement. If you or other 
Members of the Subcommittee have any questions, I will be pleased to 
answer them. 

 
For further information on this testimony, please contact Barry T. Hill at 
(202) 512-3841. Individuals making key contributions to this testimony 
included Susan Iott, Chet Janik, Beverly Peterson, and Shelby Stephan. 

Contact and 
Acknowledgments 
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The South Florida Ecosystem Restoration Task Force (Task Force) and 
participating agencies have created several groups with responsibilities for 
various scientific activities. One of these teams—the Science Coordination 
Team (SCT) created by the Task Force—is the only group responsible for 
coordinating restoration science activities that relate to all three of the 
Task Force’s restoration goals (see fig. 4). 

Figure 4: Groups Responsible for Coordination of South Florida Ecosystem Restoration Science 

 

Other teams that have been created with responsibility for scientific 
activities include the Restoration Coordination and Verification 
(RECOVER) program teams, the Multi-Species Ecosystem Recovery 
Implementation Team, the Noxious Exotic Weed Task Team, and the 
Committee on Restoration of the Greater Everglades Ecosystem 
(CROGEE). As shown in figure 4, each of these teams is responsible for 
scientific activities related to specific aspects of restoration. 

First, the U.S. Army Corps of Engineers and the South Florida Water 
Management District created the RECOVER program to help implement 
their Comprehensive Everglades Restoration Plan, which is a conceptual 

Appendix I: Groups Responsible for 
Coordinating Scientific Activities for the 
South Florida Ecosystem Restoration 
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plan for improving the quality, quantity, timing, and distribution of water 
in the South Florida ecosystem. The plan will primarily help to achieve the 
first restoration goal to restore the flow of water in the ecosystem but will 
also help to restore wetland habitats affected by water management—part 
of the second restoration goal. The program is responsible for assessing, 
monitoring, and evaluating progress in implementing the plan. As part of 
this responsibility, the RECOVER program teams are to ensure that 
scientific information is available to make decisions on the effects of the 
plan on the ecosystem. 

Second, the Multi-Species Ecosystem Recovery Implementation Team 
(MERIT) is a multiagency, multiparty implementation team created to help 
implement the U.S. Fish and Wildlife Service’s Multi-Species Restoration 
Plan, which is to recover species that are threatened or endangered under 
the federal Endangered Species Act. MERIT is responsible for identifying 
and prioritizing actions that can be taken to help recover 68 threatened 
and endangered species in South Florida.1 

Third, to coordinate and implement scientific information on invasive 
species, the Task Force created a team called the Noxious Exotic Weed 
Task Team, which has written a strategy to coordinate the actions of 
multiple agencies in South Florida to deal with invasive plants. The Task 
Force plans to create another team to address invasive animals. 

Finally, the Task Force worked with the National Academy of Sciences to 
form the CROGEE, which is responsible for providing the Task Force with 
independent scientific and technical reviews for several elements of the 
restoration, including restoration of marine areas and ecological 
indicators. The CROGEE was created in 1999 and existed prior to the 
passage of WRDA of 2000, which authorizes the creation of an 
independent scientific group to review progress toward achieving the 
goals of the Comprehensive Everglades Restoration Plan and to assess and 
report to Congress on the ecological indicators and other measures of 
progress in the plan. The Secretary of the Army, the Secretary of the 
Interior, and the Governor of Florida plan to jointly establish the 
independent scientific review provisions of WRDA 2000 by entering into a 
5-year contract with the National Academy of Sciences. 

                                                                                                                                    
1 Currently, 69 plant and animal species that are native to the ecosystem have 
been federally listed as threatened or endangered. Sixty-eight of these species were 
listed by the Fish and Wildlife Service and one was listed by the National Oceanic and 
Atmospheric Administration. 
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